
Attachment C
SOW Schedule



ID Task Name Start Finish

1 Final SOW Submittal Fri 12/12/03 Wed 04/14/04

2 MDEQ NOD Fri 12/12/03 Fri 12/12/03

3 Submit Revised SOWs and IRA WPs  to MDEQ Tue 02/17/04 Tue 02/17/04

4 MDEQ/Public Review of Revised SOWs and IRA WPs Wed 02/18/04 Tue 04/13/04

5 MDEQ Approval of Revised SOWs and IRA WPs Wed 04/14/04 Wed 04/14/04

6

7  Overall IRA Timeframe Mon 12/01/03 Tue 12/21/04

8 Communication IRA Mon 12/01/03 Thu 11/18/04

9 Public Information Materials Wed 04/14/04 Fri 09/10/04

14 MDEQ Review and Approval Fri 09/10/04 Fri 10/01/04

15 Publication of Materials Mon 10/04/04 Fri 10/22/04

16 Begin Distirbution Fri 10/22/04 Fri 10/22/04

17 Community Information Materials Mon 02/23/04 Fri 04/02/04

20 Begin Stocking Racks Fri 04/02/04 Fri 04/02/04

21 Activity Advisory: Disturbance of Soil/Sediment Thu 04/08/04 Wed 09/01/04

27 MDEQ Review/Approval of List Thu 04/22/04 Wed 05/12/04

28 Mail Initial Materials Wed 06/09/04 Thu 11/18/04

33 Advisory Signage Mon 12/01/03 Wed 06/09/04

39 Corning Lane IRA Thu 04/15/04 Tue 12/21/04

40 Obtain Access to Properties Thu 04/15/04 Wed 06/09/04

45 Sampling and Analytical Plan Thu 06/10/04 Wed 07/07/04

47 MDEQ Review of SAP Wed 07/07/04 Sat 08/21/04

48 Estimated MDEQ Approval of SAP Sat 08/21/04 Sat 08/21/04

49 IRA Sampling Thu 06/10/04 Fri 10/01/04

56 IRA Mitigation Mon 10/04/04 Tue 11/16/04

61 Reporting Wed 11/17/04 Tue 12/21/04

64 Areas Proximal to Facility IRA Wed 04/14/04 Fri 11/12/04

65 Obtain Access to Properties Wed 04/14/04 Tue 06/08/04

70 IRA Sampling and Analytical Plan Wed 06/09/04 Fri 08/20/04

73 Estimated MDEQ Approval of IRA SAP Fri 08/20/04 Fri 08/20/04

74 IRA Sampling Wed 06/09/04 Fri 11/12/04

81

82 Preliminary RI Activities Needed to Develop IRA Sampling Plan Mon 12/29/03 Fri 04/16/04

83 Preliminary draft of CCR to get preliminary Conceptual Site Mo Mon 12/29/03 Fri 03/19/04

84 Draft Standard Components of Sampling Plans Wed 02/11/04 Wed 03/31/04

91 Submit Std SAP Components for MDEQ Review Thu 04/01/04 Thu 04/01/04

92 MDEQ Review  of Std Components Fri 04/02/04 Thu 04/15/04

93 MDEQ Approval of Std Components Fri 04/16/04 Fri 04/16/04

94

95 Site-specific Cleanup Criteria (SSC) Mon 11/03/03 Tue 08/16/05
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96 Draft proposed SSC Development Process Thu 04/01/04 Wed 05/26/04

97 Submit SSC Development Process to MDEQ Thu 05/27/04 Thu 05/27/04

98 Collect field data during IRA Mon 11/03/03 Fri 11/21/03

99 Implement SSC Development Process Fri 05/28/04 Thu 11/25/04

100 Submit Proposed Site-specific Cleanup Criteria to MDEQ Fri 11/26/04 Fri 11/26/04

101 MDEQ/Public Review of SSC Fri 11/26/04 Thu 02/24/05

102 MDEQ Approval of SSC Fri 02/25/05 Fri 02/25/05

103

104 RI Work Plan (WP) Development Mon 11/03/03 Fri 04/08/05

105 Complete RI WP draft Mon 11/03/03 Fri 04/08/05

106 Incorporate results of IRA sampling Mon 11/03/03 Fri 11/14/03

107 Update Preliminary Conceptual Model and finalize C Mon 11/17/03 Fri 11/28/03

108 Draft Site-specific Sampling and Analytical Plans Mon 01/31/05 Fri 03/25/05

109 Draft Ecological Risk Assessment Work Plan Mon 03/01/04 Fri 04/23/04

110 Final Review of RI WP Submittals Mon 03/28/05 Fri 04/08/05

111 Submit Draft Ecological Risk Assessment Work Plan (ERA WP Mon 04/26/04 Mon 04/26/04

112 MDEQ Review of Draft ERA WP Tue 04/27/04 Mon 05/10/04

113 Submit Draft RI WP for Tittabawassee Mon 04/11/05 Mon 04/11/05

114 MDEQ/Public Review of RI WP Tue 04/12/05 Mon 08/15/05

115 MDEQ Approval of RI WP for Tittabawassee Tue 08/16/05 Tue 08/16/05

116 Site-specific Cleanup Criteria (SSC) Thu 04/01/04 Mon 02/28/05

117 Draft proposed SSC Development Process Thu 04/01/04 Wed 05/26/04

118 Submit SSC Development Process to MDEQ Thu 05/27/04 Thu 05/27/04

119 Collect field data during IRA Wed 06/09/04 Tue 06/29/04

120 Implement SSC Development Process Fri 05/28/04 Thu 11/25/04

121 Submit Proposed Site-specific Cleanup Criteria to MDEQ Fri 11/26/04 Fri 11/26/04

122 MDEQ/Public Review of SSC Mon 11/29/04 Fri 02/25/05

123 MDEQ Approval of SSC Mon 02/28/05 Mon 02/28/05

124

125 RI Work Plan (WP) Development Mon 11/15/04 Fri 02/18/05

126 Complete RI WP draft Mon 11/15/04 Fri 02/18/05

131 Submit Draft RI WP Mon 02/21/05 Mon 02/21/05

132 MDEQ/Public Review of RI WP Tue 02/22/05 Mon 06/27/05

133 MDEQ Approval of RI WP Tue 06/28/05 Tue 06/28/05

134

135 Conceptual Schedule for RI Implementation Wed 06/29/05 Tue 02/21/06

142

143 Phase 4: Reporting Thu 04/15/04 Fri 01/06/06

144 Bimonthly Progress Reports Thu 04/15/04 Fri 01/06/06

157 Estimated RI Report Timeframe Wed 09/14/05 Wed 01/04/06
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